

1.7 BroadWay PCP Schedule (Revised)

The revised planned schedule for the BroadWay PCP is presented in the following time schedule. This provides clarification following extension of the tender deadline to 22nd August 2019:

	Planned time schedule	
Revised date	Activity	Tender documents references
	First Tender procedure (Framework Agreement and Phase 1 Specific Contracts)	
19 th February 2019	Publication of Contract Notice in TED	
15 th March 2019	Webinar to discuss and take questions about Tender Documents	
26 March 2019	Briefing meeting to present BroadWay PCP Tender Documents – Brussels city centre	
18 June 2019	Deadline for submitting questions about Tender Documents	TD1 Section 7.6
28 June 2019	Deadline for Lead Procurer to publish replies to questions (Q&A document)	TD1 Section 7.6
22 August 2019 12 NOON CEST	Deadline for submission of Tenders for the Framework Agreement and Phase 1 Specific Contracts	TD1: Title page, Sections 4.2 & 7.2
22 August 2019 1600 CEST	Opening of Tenders	TD1 Section 7.2
27 September 2019	Tenderers notified of decision on awarding of the Framework Agreement and Phase 1 Specific Contracts	
04 October 2019	End of Stand-Still Period: unsuccessful Tenderers have 5 working days to contest the decision	

Estimated Schedule of Phase 1

Revised date	Activity	
7 th October 2019	Signing of Framework Agreements and Phase 1 Contracts. Start of Phase 1 work	
18 th October 2019	Publication of Contracts Award Notice in TED	
18 th October 2019	Names of successful Phase 1 Contractors and their project abstracts sent to EU and published on www.broadway-info.eu Project website. Kick-off meetings take place around this date.	
18th March 2020	Deadline for End of Phase 1 Report and deliverables	
17th April 2020	End of Phase 1: Phase 1 Contractors notified as to whether they have completed this Phase satisfactorily and successfully. Payment as per clause 2 of the Framework Agreement.	TD4 Specific Contract Art 3

Estimated Schedule of Phase 2

Revised date	Activity	
20 th April 2020	Call-off Phase 2 open: expected Request for Tender for Phase 2. Only Contractors that 'Successfully' completed Phase 1 are eligible to submit Offers.	
18th May 2020 12 NOON CEST	Deadline for submitting Phase 2 Offers	
18 th May 2020	Opening of Phase 2 Offers	
12 th June 2020	Contractors notified of decision on awarding Phase 2 Specific Contracts	
19 th June 2020	End of Stand-Still Period: unsuccessful Contractors have 5 working days to contest the decision	
22 nd June 2020	Signing of Phase 2 Specific Contracts	
22nd June 2020	Start of Phase 2	
8 th July 2020	Names of successful Phase 2 Contractors and their project abstracts published on www.broadway-info.eu Project website. Kick-off meetings take place around this date.	
Early Nov 2020	Interim Demonstration of prototype activity to TVC, including direct feedback	
29 Jan 2021	Submission of D2.1 Prototype implementation report and test plan (start of testing/PlugTest activity)	
30 April 2021	Deadline for End of Phase 2 Report and deliverables	
28 May 2021	End of Phase 2: Phase 2 Contractors notified as to whether they have completed this Phase satisfactorily and successfully. Payment as per clause 2 of the Framework Agreement.	

Estimated Schedule of Phase 3

1 June 2021	Call-off Phase 3 open: expected Request for Tender for Phase 3. Only Contractors that 'Successfully' completed Phase 2 are eligible to submit their Offers.	
30 June 2021 12 NOON CEST	Deadline for submitting Phase 3 Offers	
30 June 2021	Opening of Phase 3 Offers	
30 July 2021	Contractors notified of decision on awarding Phase 3 Specific Contracts	
6 August 2021	End of Stand-Still Period: unsuccessful Contractors have 5 working days to contest the decision	
9 August 2021	Signing of Phase 3 Specific Contracts	
9 August 2021	Start of Phase 3	
3 Jan 2022	Submission of SD3.1 Pilot implementation report and test plan (start of testing)	
Jan 2022	Demonstration to TVC	
28 February 2022	Submission of SD3.2 Pilot test results	
31 March 2022	Integrated pilots ready for Practitioner Evaluation	
31st May 2022	Deadline for End of Phase 3 Report and deliverables	
22 June 2022	End of Phase 3: Phase 3 Contractors notified as to whether they have completed this Phase satisfactorily and successfully. Payment as per clause 2 of the Framework Agreement	
22 June 2022	First SpiceNet certificates awarded	