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Phase 2 RFT Clarifications  
Ref Document Section Page Existing text/question New text Explanation of 

clarification 
First release 21st December 2020     
Ph2CL1 TD1 3.5  33, table Phase 2: 

Solution 
Prototype Phase 

M2.2) Interim 
Demonstration of 
prototypes to the TVC 
 
Draft 2.2 
Presenting achieved 
levels of the prototype 
and demonstration of 
the results 
 
 

M2.2) Interim Demonstration of prototypes 
to the TVC 
 
Draft 2.1 
Presenting achieved levels of the prototype 
and demonstration of the results 
 
Introducing Annex of D2.1: D2.1 ANNEX 1 
Prototype Phase – Common Test 
Specification  
 

Please see attached 
mail D2.1/D2.2 
Rearrangement 
 sent to  Lead 
Contractors, TvPoCs 
and TVC on 11th 
September 2020 
 

 TD1 3.5 33, table Phase 2: 
Solution 
Prototype Phase 
 
Mail D2.1/D2.2 
Rearrangement 
sent to  Lead 
Contractors, 
TvPoCs and TVC 
on 11th 
September 2020 
  
 

M2.2) Interim 
Demonstration of 
prototypes to the TVC 
 
Draft 2.2 
Presenting achieved 
levels of the prototype 
and demonstration of 
the results 
 
 
 

M2.2) Interim Demonstration of prototypes 
to the TVC 
 
Draft 2.1 
Presenting achieved levels of the prototype 
and demonstration of the results 
 
Introducing Annexes of D2.1: D2.1 ANNEX 1 
Prototype Phase – Common Test 
Specification and D2.1. ANNEX 2 Prototype 
Phase – Specific Test Specification  
 

Please see attached 
mail  
UPDATE: D2.1/D2.2 
Rearrangement sent 
to Lead Contractors, 
TvPoCs and TVC on 
25th September 2020 
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Appendix	A:	Supporting	communication	
 
 
D2.1/D2.2 Rearrangement 
BroadWay Secreteriat <secretariat@broadway-info.eu> 
Fri 9/11/2020 16:53 

 
To: BroadWay Secreteriat secretariat@broadway-info.eu 
 
Dear TvPoCs  
cc Lead Contractors and TVC, 
  
Thank you for your valuable opinion during the TvPoCs telcos. On reflection of the last discussion and in order to set the baseline for deliverables, we decided to 
move things around to achieve the most optimal result. We must stress that there is no change of scope to your work here. 
 
We’d like to see as many common tests specified as possible. This will enable solutions to be fairly assessed at the end of the prototype phase. As we 
agreed, the Annex document for common tests will be frozen in January. To ensure that this is followed, we decided to move the annex to D2.1.  Therefore the 
document which will deal with common tests which are the same for all three consortia is: 
D2.1 ANNEX 1 Prototype Phase – Common Test Specification 
  
We already defined the structure of this document. This also clarifies the freeze date of D2.1 Annex 1, which will be 29th January 2021 as noted in the 'Phase 2 
Estimated Time Schedule' for D2.1. The editor of D2.1 Annex 1 remains to be BroadWay Secretariat with contribution from all TvPoCs. There is no change of 
scope at all, just placement of the Annex into D2.1.  
  
To achieve consistent flow of documentation, D2.1 and D2.2 need to be rearranged.  As also discussed during the last call, some sections from D2.2 should 
be identified in D2.1. In that way everything regarding specific tests will be identified under D2.1 section 3: Technical validation of prototype. This  will contain 
your full test plan for specific tests for your consortia solution. We agreed on the sub-chapters for common tests in D2.1 Annex 1.  Please also follow the 
identified sub-chapters in chapter 3 for specific tests. 
  
Keep in mind that TVC needs a unified format of test description to ease TVC assessment of technical validation activity and results. TVC need the ability to 
equally assess each of the 3 solutions. 
  
One of the outputs for achieving milestone M2.2 'Interim Demonstration of prototypes to the TVC’ was to deliver draft D2.2. As we moved some content of 
D2.2 to D2.1 we also proposed to amend M2.2 accordingly. The mentioned milestone M2.2 in the RFT TD1, (Section 3.5 Expected Outcomes, page 33) now has 
the following change to the 'Output and results' column for M2.2 : 
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'Draft D2.1 Prototype Implementation report and Test Plan  
replacing: 
‘Draft D2.2 Presenting achieved levels of the prototype and demonstration of the results’ 
  
The same change is reflected in the Phase 2 Estimated Time Schedule. 
 
This change is needed to officially align the the agreed suggestion to move sections from D2.2 template to D2.1 as discussed in the last call. As Draft D2.1 
is now due (23rd Oct), ready for Interim demonstration in November 2020, please focus primarily on delivering section 3 Technical validation of 
prototype, regarding identifying the scope of November demonstration. The final deliverable due date of D2.1 is still 29th January 2021. We need to highlight 
again that there is no change of the scope. We simply align according to the outcome of the last call that suggested to move section titles between D2.2 ad D2.1. 
 
Note that the Prototype Description provided at the 1st Bimonthly should be kept up to date. Any changes to the prototype description should be updated and 
shared with BroadWay Secreteriat, for distribution to TVC. 
 
Deliverable D2.2 Prototype Test Results will primarily focus on results for all tests, common and specific. Due date for D2.2 is 30th April 2021. 
  
Editors of D2.1, D2.2 and D2.3 are each consortia. BroadWay Secreteriat only holds the editing role for D2.1 Annex 1, but relies on the contributions of each 
TvPoC. Note also that BroadWay Secreteriat does not bring technical content to the document. This is provided by TvPoCs. 
  
Please also note that you are contracted as experts to deliver innovative solutions. The PCP process identifies objectives, not requirements. It is your consortia’s, 
and your role as TvPoC, to bring your expertise and knowledge to deliver the best solution, and ways to test it.  During TvPoC telcos with TVC, we are expecting 
your suggestions. It is an opportunity for discussion between 3 TvPoCs and TVC is supervising the whole process. TVC's role is not to judge whether your approach 
is good or not during these calls. TVC’s official assessment will be made at the end of the phase, taking into account the final demonstration, and content of final 
deliverables. The bi-monthly reporting, interim demonstration in November, and regular calls to define common testing, gives you the possibility  to showcase 
how good your solution and approach to testing will be.  PCP is competitive and we offer each consortia the funding and an equal opportunity to bring your 
solution and expertise. 
 
We are currently preparing server access to allow all TvPoCs direct access to be able to edit a single version of D2.1 Annex 1. This will be communicated early next 
week 
  
We welcome your focused attention and efforts towards the preparation of this important common testing document: D2.1 Annex 1. 
 
Summary of Deliverables and dates: 

23rd October’20 2nd Bi-monthly 
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Draft D2.1 Prototype Implementation report and Test Plan 
- Draft Specific Tests 
- Draft Annex 1 Common tests 
  
- Updated Prototype Description 
  
Detailed to support the November demonstration 

29th January’21 

D2.1 Prototype Implementation report and Test Plan 
An official submission of the final Prototype Description 
and Test Plan including 
- Specific Tests  
- Annex 1 Common tests 
  
- Updated Prototype Description 
  
  

30th April’21 D2.2 Prototype Test Results 
  D2.3 End of Phase Report 

 
  
Kind Regards 
BroadWay Secreteriat 
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UPDATE: D2.1/D2.2 Rearrangement 
 
Dear TvPoCs   
cc Lead Contractors and TVC,  
   
This mail updates and replaces the mail sent on 11th September with amendments highlighted in Red.  
 
According to the last TvPoC telco held on 18th September 2020, this is summary of the suggested and agreed view regarding deliverables for the prototype 
phase.  
   
Thank you for your valuable opinion during the TvPoCs telcos. On reflection of the last discussions and in order to set the baseline for deliverables, we 
decided to move things around to achieve the most optimal result and to take into account suggestions from TvPoCs. We must stress that there is no change 
of scope to your work here. 
  
We’d like to see as many common tests specified as possible. This will enable solutions to be fairly assessed at the end of the prototype phase. As we 
agreed, the Annex document for common tests will be frozen in January. To ensure that this is followed, we decided to move the annex to D2.1. The freeze 
date will be 29th January 2021 as noted in the 'Phase 2 Estimated Time Schedule' for D2.1. The editor of D2.1 Annex 1 remains to be BroadWay Secretariat 
with contribution from all TvPoCs. Therefore the document which will deal with common tests which are the same for all three consortia is: 
D2.1 ANNEX 1 Prototype Phase – Common Test Specification  
   
TvPoCs presented the idea: create a new Annex 2 in D2.1 which would deal with everything regarding specific tests for each consorita solution. The reason 
for introducing another Annex is the following: In order to keep the numbering of the sections in D2.2 (results of common and specific tests), an additional 
Annex 2 is necessary. In that way, sections which deal with tests will be the same across all three documents (D2.1 Annex 1, D2.1 Annex 2 and D2.2). For 
example, chapter 4 in all 3 above mentioned documents will deal with Tv4PEAv Technical Validation - Pan-European Availability and so on for the following 
testing sections. The title of mentioned Annex will be:  
D2.1. ANNEX 2 Prototype Phase – Specific Test Specification  
  
The structure of above mentioned  documents is defined and agreed. Unified numbering and format of common and specific tests will ease TVC assessment 
of technical validation activity and results. 
 
One of the outputs for achieving milestone M2.2 'Interim Demonstration of prototypes to the TVC’ was to deliver draft D2.2. As we moved some content of 
D2.2 to D2.1, we also proposed to amend M2.2 accordingly. The mentioned milestone M2.2 in the RFT-TD1, (Section 3.5 Expected Outcomes, page 
33) now has the following change to the 'Output and results' column for M2.2 : 
 'Draft D2.1 Prototype Implementation report and Test Plan (Draft D2.1 includes also Annex 1 and Annex 2) 
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 replacing: 
 ‘Draft D2.2 Presenting achieved levels of the prototype and demonstration of the results 
 
The same change is reflected in the Phase 2 Estimated Time Schedule. 
  
As Draft D2.1 (and its Annexes) is now due (23rd Oct), ready for Interim demonstration in November 2020, please  
focus primarily on delivering relevant sections  identifying the scope of November demonstration. The final deliverable due date of D2.1 is still 29th January 
2021. We need to highlight again that there is no change of the scope. We simply align according to the outcome of the last calls.    
   
If there is a need to change something in the delivered D2.1 Annexes (Jan '21), a revised version of Annexes should be presented in D2.2.  Highlighting and 
strikethroughs should be used to make it easier for the TVC to see the changes. Please follow a similar approach in how we updated the TD2 from the original 
TD2- PCP Challenge version to the Call-Off for the Prototype Phase version - TD2-Pr. Changes to the Annexes, for D2.1 to D2.2 must be clearly justified. 
Changes to common tests in Annex 1 must be agreed between TvPoCs and TVC.  
  
During the TVC and TvPoC telcos, each sub-objective in each Objective for Technical validation was discussed.  Each consortia can decide if for some sub-
objective there will not be presented tests but only written feedback which will be in D2.3 End of phase report.  Common tests must always be agreed 
between TvPoCs and TVC.   
   
Following review of Annex 2 of D2.1 from each consortium, TVC may propose common tests where there is a commonality is found across the specific tests 
presented inidividually in D2.1 as delivered in January 2021.  
   
Our shared file space is prepared to allow  sharing between TvPoCs and TVC. It will handle MS Word documents which can be edited, in a limited way, 
through a browser. Should you require advanced MS Word features (e.g. cross referencing), please feel free to use an external editor.  Editing should be 
coordinated to avoid overwrites and loss of material. TvPoCs may choose to use an alternative file share system for co-editing provided that its is hosted by a 
contracted member of BroadWay, and that daily updates are made to the BroadWay shared file system.  
  
Note that the Prototype Description provided at the 1st Bimonthly should be kept up to date. Any changes to the prototype description should be updated and 
shared with BroadWay Secreteriat, for distribution to TVC. 
  
Deliverable D2.2 Prototype Test Results will primarily focus on results for all tests, common and specific. Due date for D2.2 is 30th April 2021. 
   
Editors of D2.1, Annex 2 of D2.1, D2.2 and D2.3 are each consortia. BroadWay Secreteriat only holds the editing role for D2.1 Annex 1, but relies on the 
contributions of each TvPoC. Note also that BroadWay Secreteriat does not bring technical content to the document. This is provided by TvPoCs. 
   
Please also note that you are contracted as experts to deliver innovative solutions. The PCP process identifies objectives, not requirements. It is your 
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consortia’s, and your role as TvPoC, to bring your expertise and knowledge to deliver the best solution, and ways to test it.  During TvPoC telcos with TVC, 
we are expecting your suggestions. It is an opportunity for discussion between 3 TvPoCs and TVC is supervising the whole process. TVC's role is not to 
judge whether your approach is good or not during these calls. TVC’s official assessment will be made at the end of the phase, taking into account the final 
demonstration, and content of final deliverables. The bi-monthly reporting, interim demonstration in November, and regular calls to define common 
testing, gives you the possibility  to showcase how good your solution and approach to testing will be.  PCP is competitive and we offer each consortia 
the funding and an equal opportunity to bring your solution and expertise.  
 
We welcome your focused attention and efforts towards the preparation of this important common testing document: D2.1 Annex 1.  
   
Summary of Deliverables and dates:  

23rd 
October’20  2nd Bi-monthly  

   

Draft D2.1 Prototype Implementation report and Test Plan  
- Draft Annex 1 Common tests  
- Draft Annex 2 Specific Tests  
   
- Updated Prototype Description  
   
Detailed to support the November demonstration  

29th 
January’21  

D2.1 Prototype Implementation report and Test Plan  
An official submission of the final Prototype Description  
and Test Plan including  
- Annex 1 Common tests  
- Annex 2 Specific tests  
   
- Updated Prototype Description  
   

30th April’21  D2.2 Prototype Test Results  
   D2.3 End of Phase Report  

   
  
 Kind Regards 
 BroadWay Secreteriat  
 


