



BroadWay PCP Phase 3: Solution Pilot Phase

Estimated Schedule

TVC telcos with TvPoCs, OmPoCs, SecPoCs and StdPoCs are scheduled for the first 4 months due to the deadline for deliverable D3.1 and its Annexes on 4th February 2022. Additional telcos after deliverable deadline will be organized if necessary.

Dates highlighted in red will be confirmed as soon as practicable after Phase 3 commences.

30 th August 2021 10:00 – 11:00	PEVT meeting: update
8 th October 2021	Signing of Phase 3 Contracts. Start of Phase 3 work.
11 th October 2021 10:00-12:00 14:00-15.30	Online KO meeting for contractors with the BroadWay Monitoring Team (Coordinator and Chair of the Technical Team). The meeting will be recorded for the TVC. Individual video-recording of consortia (PSCE).
12 th October 2021 10:00-12:00	Online KO meeting between TVC and each consortium's Technical validation Point of Contact (TvPoC).
18 th October 2021 10:00 – 11:00	Online KO meeting between the PEVT core team and each consortium's Practitioner Evaluation Point of Contact (PEPoC). Discussion of D3.3
19 th October 2021 10:00-12:00	Online KO meeting between TVC representatives and each consortium's Operational Mobility Point of Contact (OmPoC)
26 th October 2021 10:00-12:00	Online KO meeting between TVC representatives and each consortium's Security Point of Contact (SecPoC)
2 nd November 2021 10:00-12:00	Online KO meeting between TVC representatives and each consortium's Standards Point of Contact (StdPoC).
8 th November 2021	Lead contractors to provide complete written list of Intellectual Property Rights and Trade Secrets relating to Background Intellectual Property in accordance with section 4 of the Call-off Instructions Document and clause 7.2.2 of the Framework Agreement. Template table is provided.
12 th November 2021 10:00-12:00	Online meeting between TVC and each consortium's Technical validation Point of Contact (TvPoC).
16 th November 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Operational Mobility Point of Contact (OmPoC)
23 th November 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Security Point of Contact (SecPoC)
30 th November 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Standards Point of Contact (StdPoC).
15 th November 2021 10:00 – 11:00	Online meeting between the PEVT and each consortium's Practitioner Evaluation Point of Contact (PEPoC).

15 th November 2021 11:00 – 12:00	PEVT meeting, update trials summer 2022
9 th December 2021	1 st Bi-monthly Report deadline – using the Bi-monthly Report (template) provided in Appendix 1 and Appendix 2 of the Call-Off RFT.
10 th December 2021	Online contractor presentations of 1 st Bi-monthly Report to the Monitoring Team. These will be recorded for the TVC.
10 th December 2021 10:00-12:00	Online meeting between TVC and each consortium's Technical validation Point of Contact (TvPoC).
13 th December 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Operational Mobility Point of Contact (OmPoC)
17 th December 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Security Point of Contact (SecPoC)
21 st December 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Standards Point of Contact (StdPoC).
6 th December 2021 10:00 – 11:00	Online meeting between PEVT and each consortium's Practitioner validation Point of Contact (PEPoC).
7 th January 2022	The TVC to provide written feedback to contractors for the 1 st Bi-monthly Report.
10 th January 2022 10:00-12:00	Online meeting between TVC and each consortium's Technical validation Point of Contact (TvPoC).
11 th January 2022 10:00-12:00	Online meeting between TVC representatives and each consortium's Operational Mobility Point of Contact (OmPoC)
18 th January 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Security Point of Contact (SecPoC)
25 th January 2021 10:00-12:00	Online meeting between TVC representatives and each consortium's Standards Point of Contact (StdPoC).
17 th January 2021 10:00 – 11:00	Online meeting between PEVT and each consortium's Practitioner validation Point of Contact (PEPoC).
4 th February 2022	Submission of SD3.1 Pilot implementation report and test plan
9 th February 2022	2 nd Bi-monthly Report deadline –using the Bi-monthly Report (template) provided in Appendix 1 and Appendix 2 of the Call-Off RFT.
10 th February 2022	Online contractor presentations of 2 nd Bi-monthly Report to the Monitoring Team. These will be recorded for the TVC.
14 th February 2022 10:00 – 11:00	Online meeting between PEVT and each consortium's Practitioner validation Point of Contact (PEPoC).
14 th February 2022 11:00 – 12:00	PEVT meeting: update
11 th March 2022	The TVC to provide written feedback to contractors for the 2 nd Bi-monthly Report.
14 th March 2022 10:00 – 11:00	Online meeting between PEVT and each consortium's Practitioner validation Point of Contact (PEPoC).
21 st March – 1 st April 2022	Demonstration of pilot to BroadWay Buyers
11 th April 2022 10:00 – 11:00	Online meeting between PEVT and each consortium's Practitioner validation Point of Contact (PEPoC).

11 th April 2022 11:00 – 12:00	PEVT meeting: Update
11 th April 2022	3 rd Bi-monthly Report deadline – using the Bi-monthly Report (template) provided in Appendix 1 and Appendix 2 of the Call-Off RFT.
12 th April 2022	Online contractor presentations of 3 rd Bi-monthly Report to the Monitoring Team. These will be recorded for the TVC.
16 th May 2022 10:00 – 11:00	Online meeting between PEVT and each consortium's Practitioner validation Point of Contact (PEPoC).
13 th May 2022	TVC to provide written feedback to contractors for the 3 rd Bi-monthly Reports.
31st May 2022	Submission of SD3.2 Pilot test results
31 st May 2022	Integrated pilots ready for Practitioner Evaluation
1 st June-31 st July 2022	Practitioner evaluation trials
19 th August 2022	Deadline for End of Phase 3 Report and deliverables D3.3 and D3.4- using Appendix 4 and 5 provided in the Call-Off RFT
30 th September 2022	End of Phase 3: Phase 3 Contractors notified as to whether they have completed this Phase satisfactorily and successfully. Payment as per clause 2 of the Framework Agreement
30 th September 2022	First SpiceNet certificates awarded