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Pre-Commercial Procurement towards Pan-European broadband 

mobile for Public Safety 
Innovation activity to develop technologies to enable a pan-European interoperable 

broadband mobile system for PPDR, validated by sustainable testing facilities 

 

 

Appendix 4: Bi-monthly Report for period:  (date) – 

(date) 

 

Consortium: XY  
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Instructions 
For each objective, please answer to written questions 

  

BM1-1) Design detail 

 It has been difficult to assess the direction of the individual consortia work 

with only limited information. Some reports were more detailed than others. 

For the next reporting, we require more detail of your developing prototype, 

so as to assess the impact of your specific issues raised. 

  

BM1-2) Design progress 

Please present an overall % completion for each of the 11 Objectives. Please 

report exceptional circumstances where progress toward an individual sub-

objective is hindered. 

  

BM1-3) Design Risk 

Please use the template in Appendix 2: Bi- monthly Prototype Description 

Template  

 Where a risk is foreseen, there is a preference to receive an explanation of  

- the appropriate design context and/or components associated with sub-

objective(s),  

- a description of the associated risk,  

- the conditions upon which risk will materialise  

- its likelihood,  

- the impact on your Design work 

- impact on phases (prototype and pilot phases) 

 

BM1-4) Standards 

 Your solution, and its components (technical or otherwise), must be standardised (ref sub Objectives: Ss11 

Standardisation contribution obligation).  

  

There are 3 levels considered for which we require the status of standardisation to be identified: 

- non-standardised innovation - your plans towards standardisation of your innovation, and associated risk.  

- partially standardised - your plans to contribute to the completion of that standard, and associated risk 

- standardisation available - the specific version of the standard must be identified, and necessary future maintenance 

of that standard.  

 

Please include details of any pre-standardisation working groups that exist, including their relevance and importance: 

-- to BroadWay generally  

-- to your solution, your dependance on that working group, and risk to achieve the standardisation goal that you 

need 

  

BM1-5) Quality 

Details of the governing quality processes implemented across your consortium, including records of quality checks 

carried out, what those checks were and by who.  This should include technical quality assurance, and quality 

processes for documentation. Please also provide detail quality checks planned towards delivery of your final 

prototype documents (D2.1, D2.2, D2.3). 

  

BM1-6) Intellectual Property Rights list 

The submitted IPR lists provide only limited details (FWA Article 7.2.2). This is understandable considering that your 

designs are not yet finalised. However, this makes it difficult for the BroadWay Group of Procurers to understand the 

scope of questions related to IPR, and their potential access. You are obliged to submit an updated IPR list within 30 

days from the beginning of each Phase and on the completion of each Phase according to Article 7.2.2. 

You are reminded to keep the Lead Procurer (via BroadWay Secretariat) informed of any matter which might affect 

the observance and performance of your obligations under the Framework Agreement (clause 12.2). IPR must link  

directly to diagrams and descriptions provided as guided by Appendix 5: Bi- monthly Pilot Description Template  
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Design 

1. Please provide high level architecture view of your design including a clear indication of components and interfaces so 

as to identify standards and intellectual property associated with each component and interface. Please provide 

additional details as described in Appendix 5: Bi-monthly Pilot Phase Description  
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Standards 

1. Please provide high level architecture view of your design including a clear indication of components and interfaces so 

as to identify standards and intellectual property associated with each component and interface. 

 Design context, 

components and/or 

interface 

Standardisation 

status 

 

Reference to 

standard (including 

specific version) 

 

Standardisation 

planned effort  

Notes (please refer 

to any relevant pre-

standardisation 

working groups and 

dependants) 
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Pan-European Architecture 

1. Please present an overall % completion for Pan-European Architecture.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Pan-European Availability 
1. Please present an overall % completion for Pan-European Availability.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Pan-European Security 
1. Please present an overall % completion for Pan-European Security.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Pan-European SpiceNet Governance 

1. Please present an overall % completion for Pan-European SpiceNet Governance.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Pan-European Operational Mobility 

1. Please present an overall % completion for Pan-European Operational Mobility.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Standardised solutions 

1. Please present an overall % completion for Standardised solutions 

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Application Eco-system 

1. Please present an overall % completion for Application Eco-system.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Device Eco-system 

1. Please present an overall % completion for Device Eco-system. 

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Innovation Eco-system 

1. Please present an overall % completion for Innovation Eco-system.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Technical validation 

1. Please present an overall % completion for Technical Validation. 

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Practitioner evaluation 

1. Please present an overall % completion for Practitioner evaluation.  

      Please refer to individual components and interfaces as defined in Design. 

      Please report exceptional circumstances where progress toward an individual sub-objective is hindered. 
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Quality 

Details of the governing quality processes implemented across your consortium, including records of quality checks 

carried out, what those checks were and by who.  This should include technical quality assurance, and quality processes 

for documentation. Please also provide detail quality checks planned towards delivery of your final design documents 

(D3.1, D3.2,D3.3 and D3.4). 
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Any other relevant information for project? 

  


